

CD
DTEW

RB

DIRECTOR

25X1A

ROUTINE

TOR: 1713Z 24 JUN 68

IN 94448

25X1A

25X1A

AA 1-20E

25X1A

CIV

0770

IDEALIST

SUBJECT: STATUS OF 6 "B" CAMERAS, CONTRACT LG-5020

25X1A

REF: 9156

25X1A

1. [REDACTED]

2. ALL SIX (6) SUBJECT CAMERAS HAVE BEEN DELIVERED TO FLIGHT TEST. HOWEVER, FOUR (4) OF THESE UNITS STILL REQUIRE THE INSTALLATION OF THE REDESIGNED LENSES.

3. PRESENT LENS DELIVERY SCHEDULE CALLS FOR DELIVERY OF ONE (1) LENS IN JULY, ONE (1) LENS THE LATTER PART OF AUGUST, AND TWO (2) LENSES IN SEPTEMBER.

4. PER PREVIOUS AGREEMENT, LENS INSTALLATION COSTS WILL BE INCURRED AGAINST CONTRACT DC-500.

5. TOTAL COST INCURRED FOR LENS RETOOLING AND COMPUTER TIME IS [REDACTED]

END OF MESSAGE